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CITY OF BROOK PARK, OHIO

ORDINANCE NO: /oiFif-Loy 7

INTRODUCED BY: MAYOR COYNE

AN ORDINANCE
AUTHORIZING A CHANGE ORDER FOR THE
2016 SIDEWALK REPAIR PROGRAM,
AND DECLARING AN EMERGENCY

WHEREAS, the Mayvor was authorized to Advertise for Bids and
enter into a Contract for the construction of the 2016 Sidewalk
Repair Preogram pursuant. to Ordinance 10002-2016, passed by the
Council of Brook Park on April 5, 2016; and

WHEREAS, a Contract with Konstruction King, Inc. for the 2016
Sidewalk Repair Program was approved by the Board of Control on
September 6, 2016 in the amount of $262,000; and

WHEREAS, the Contract Amount was increased by $125,000 to a
total of $387,000 pursuant to Ordinance 10065-2016, passed by the
Council of Brook Park cn December 26, 2016; and

WHEREAS, residents have been allowed to participate in the
Program after the sign-up deadline has passed and has resulted in
the need to increase the Contract Value such that the work can be
completed.

NOW, THEREFORE, BE IT ORDAINED, by the Council of the City of
Brock Park, State of Ohio, that:

SECTION 1: The Mayor on behalf of the City of Brook Park is
hereby authorized to amend the Contract with Konstruction King,
Inc. to complete the additional work for the 2016 Sidewalk Repair
Program.

SECTION 2: The Finance Director is hereby authorized to pay
for additional adiustments, specifically outlined in Exhibit “A”
attached hereto and incocrporated herein.



SECTION 3: The money needed for the aforesaid transaction
shall not exceed $65,000.00.

SECTION 4: It is found and determined that all formal actions
of this Council concerning and relating to the adoption of this
Ordinance were adopted in an open meeting of this Council, and
that all deliberations of this Council and of any of its committees
that resulted in such formal action were in meetings open to the
public in compliance with 2all legal requirements, including
Secticn 121.22 of the Ohio Revised Code.

SECTION 5: This Ordinance 1s hereby declared to be an
emergency measure immediately necessary for the preservation of
the public peace, health, safety and welfare of said City, and for
the further reason to provide funds for the additional quantities
of the Contract Bid Items for 2016 Sidewalk Repalr Program;
therefore this Ordinance shall take effect and be in force
immediately from and after its passage and approval by the Mayor.
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2016 SIDEWALK REPAIR PROGRAM
CONTRACT 1602

CHANGE ORDER NO. 2
May 11, 2017

Contractor: Konstructicn King, Inc.
1270 West 130th Street, #300
Brunswick, Ohio 44212-2318

Nature of Chandges
- Total number of sidewalk blocks that are anticipated for
removal and replacement exceed the original contract quantity
because residents have been allowed to participate in the
Program of after the sign-up deadline has passed.

Original Contract Amount 5262,00G.00
Contract Amount Prior to this Change COrder 5387,000.00
Increase Resulting from this Change Order $ 65,000.00
Final Contract Amount Including this Change 5452,0080.00
Order

Recommended For Approval.

Edward R. Piatak, P.E. Date

Change Order Approved.

City of Brook Park Date

Konstruction King, Inc. Date

Exhibit “A"
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